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TEB – Monthly Statistics
Airport Manager

Maria Sheridan



Presented at the OCTOBER 2022 – Airport Manger’s Meeting

TEB SEPTEMBER 2022 Statistics

2022 2021 % Change    
Month A/C Ops 16,775 13,340 26 %
Month Jet Ops 14,065 11,284 25 %
YTD A/C Ops 120,897 96,128 26 %
Fuel (gals) 5,950,929 4,664,853 28 %
YTD Fuel 41,149,659 32,309,788 27 %
Int’l Arrivals 914 632 45 %
YTD Int’l Arr. 6,523 3,850 69 %

Highest Activity Day:  758 – Wednesday, September 8th

Day(s) w/ Ops Over  600: 14  Over 700:  3



October 2022

TEB Manager’s Meeting

Airport Operations Update
Manager, Airport Operations & Security

Scott Marsh



TEB Manager’s Meeting – October 2022

RWY 6/24 Rehabilitation – 2022 - 2023
Hours of Work: 

Runway 6-24 Closures:  
Weeknights: (April 2022 thru April 2023)
• Sunday, Tuesday, Wednesday, and Thursday - 10:30 pm to 6:30 am the following morning
• Monday 10:30 pm to 8:30 am Tuesday 
Weekends:  (May 2nd – Nov 30th)
• 38-hour closures – Friday 10:00 pm to noon Sunday (May 2nd thru August 31st – total of 7) 
• 12-hour closures – Sunday 12:01 am to noon Sunday (Oct 1st thru Nov 30th – total of 6) 

Airport Closures - Weekends:  
• 38-hour closures – Friday 10:00 pm to noon Sunday (July 1st thru Aug 31st – total of 7)
• 12-hour closures – Sunday 12:01 am to noon Sunday (Oct 1st thru Nov 30th – total of 2)

Airport Operations – Airfield Construction Project Update



Airport Operations – Airfield Construction Project Update

FAA Construction
 ILS RWY 19 System Upgrade

• Full ILS OTS; July 11th – November 7th

• PAPI (RWY 19) – Returned to service
• RWY 06 Rollout RVR OTS; – Returned to service

 RWY 01 VASI upgraded to PAPI (2023)
 Power Distribution Upgrades to: (2023)

• RWY 01 VASI/PAPI
• RWY 01 REILs
• RWY 06 GS
• RWY 06 LOC
• RWY 24 PAPI
• ASOS 
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FAA Control Tower
• ORIGINAL 300’ CRANE REPLACED WITH A 231’ CRANE ON MAY 19, 2022.
• NOTAMs ISSUED due to the 231’ CRANE:

• FDC 2/6498 TEB IAP - ILS OR LOC RWY 6, AMDT 291… S-ILS 6 DA221/HAT 215 ALL CATS.  

• FDC 2/6497 TEB IAP - RNAV (GPS) Y RWY 19, AMDT 1… LPV  DA281/HAT 275 ALL CATS. 

• FDC 2/6496 TEB IAP - ILS OR LOC RWY 19, AMDT 1… S-ILS 10 DA281/HAT 275 ALL CATS. 

Airport Operations – Project Update
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Local Airport Update

EWR
• RWY 4L/22R Interim Rehabilitation
• TWY Z Rehabilitation

JFK
• RWY 4L/22R Interim Rehabilitation
• TWY C Rehabilitation

Airport Operations – Project Update
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• FAA Annual Certification Inspection
October 25, 26, and 27

Airport Operations
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October Events
Yom Kippur: Oct 4 – Oct 5
Columbus Day / Indigenous Peoples’ Day: Oct 10
BRAVO CON – NYC: Oct 13 – Oct 17

November Events
Daylight Savings Time Ends:  Nov 6
Election Day:  Nov 8
Veterans Day: Nov 11  

- Getaways Nov 2–4 and Nov 9–10
- Returns Nov 14-15 

Thanksgiving Day – Nov 24
- Getaways Nov 16-18 and Nov 22-23
- Returns Nov 28-29

Airport Operations – Aircraft Traffic Outlook  October/November
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TEB Manager’s Meeting –
October 2022
Airport Security Update

 Airport Community Watch Program
• Audit Update

 Airport ID Badge Privileges 
• FBO Ramp Access
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TEB-144.063A
Rehabilitation of Runway 6-24

General Contractor: Tilcon New York, Inc.

Award Date: March 14, 2022

Preconstruction Meeting Date: March 22, 2022

Contract Authorization: $12,417,803

Project Update: All grooving completed (Runway 6-24 and 1-

19). Runway Centerline, Guard Bar, TDZ, and LAHSO systems 

complete.  Taxiway Centerline systems complete.
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TEB-144.063A
Rehabilitation of Runway 6-24

Remaining Items:

• Runway Edge Lights (week of Oct 17)

• REILS (end of Oct)

• Landscaping / Seeding (week of Oct 17) 

• Photometrics (week of Nov 14)

• Replacement 1 pavement weather sensor (mid-Dec)

• Any additional work requested by TEB facility (TBD)

*All tentative completion dates subject to weather delays
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Contract Milestones
Description Scheduled Completion Date

Complete all asphalt milling and paving work, excluding grooving August 31, 2022

Complete all electrical light systems work, including photometric testing, 
except Runway 6-24 TDZs November 30, 2022

Complete all remaining work April 28, 2023
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Installation of stub-ups and rebar 
for GBAS Foundation

Construction Staging

Stage 1 Stage 2 Stage 3
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TEB 144.063A - Rehabilitation of Runway 6-24
Runway 6-24 and 1-19 Grooving
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TEB 144.063A - Rehabilitation of Runway 6-24
Runway 6-24, 1-19, and Associated Taxiways Landscaping
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TEB 144.063A - Rehabilitation of Runway 6-24

Installation of Runway Edgelight fixtures 
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Preparedness Actions
• Snow and Ice Control Plan (SICP) Review

– Submitted, pending FAA approval

• Training
– Operations & Maintenance Training

• In progress
– FBO Snow Briefing (Microsoft Teams)

• October 19, 2022 (1000L)
– TEB ATCT Snow Removal Ops Training 

• October 20, 2022
– Equipment Operator Dry Run 

• To be scheduled



• No major changes this season
• Tested during the 2019-2020 snow season
• Continued during the 2021-2022 snow season
• Shift in snow clearing priority to maintaining single runway 

safety rather than two runways
• Focus snow removal efforts on primary runway

– Close non-priority runway for the duration of the storm

Snow Clearing Strategy



• Benefits
– Safer runway surface conditions – more flexibility to plow as needed
– Reduce closure lengths to 30 minutes or less
– Less disruption to the NAS – allows NY TRACON to plan better for TEB 

arrivals
– Reduces lengthy holding times
– Safer operating conditions for plow and aircraft operators – reduces 

the likelihood of a vehicle incursion or ground collision

• Drawbacks
– Longer clean up time for the non-priority runway following the storm

Snow Clearing Strategy



• Snow removal stats will be reported at TEB Manager’s 
Meetings from November 2022 through April 2023.

Future Manager’s Meetings



Thank You
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FAA Operational Update
ATCT  Manager
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Wildlife Management Update

Terri Riotto – USDA





Average Number of Birds Observed per Survey



Average Number of Birds per Guild Observed per Survey



On-Airport Observations by Guild



Raptor Relocations

Month Species Number trapped and relocated
February American kestrel 1
March American kestrel 13
April American kestrel 36
July American kestrel 2
August American kestrel 1
September American kestrel 35
YTD Total 88



Species Strikes Comments
American kestrel 3
Brown-headed cowbird 1 Engine ingestion while taxiing
Eastern red bat 1
Killdeer 1
Osprey 1 5nm north of airport on approach Rwy 19 -*Snarge, Damaging
Peregrine falcon 1
Snarge 2 Awaiting identification
Total 10

September Wildlife Strikes 
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TEB Noise Office Update
Gabe Andino



RNAV (GPS) X RWY 19
Airport Manager’s Meeting 
Noise/Environmental Update

October 12, 2022



Noise Complaints
September 2022

2022 2021

Complaints Callers Complaints Callers

September Complaints All Hours 7,949 190 5,216 135

YTD  Complaints All Hours 60,718 1061 27,698 299

September Complaints 10:00 PM - 7:00 AM 799 57 575 43

YTD Complaints 10:00 PM - 7:00 AM 7,226 290 3,141 91



Complaint Locations
September 2022

5-mile Radius



Complaint Locations
September 2022

20-mile radius



September Noise Violations

Violation 
Level

September
2022

YTD 
2022

September
2021

YTD 
2021

First 11 46 11 57

Second 1 3 1 6

Third 0 0 0 0

Warning 5 23 3 17



4th Quarter 2022 TANAAC Meeting

TANAAC Meeting will take place Wednesday October 26th at 6:00 pm

Virtual format (Microsoft Teams)

Contact Gabe Andino at gandino@teb.com for meeting link

mailto:gandino@teb.com


TEB Manager’s Meeting

OPEN DISCUSSION
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UPCOMING MEETINGS 

•TANAAC Meeting – October 26 – 6:00AM - Virtual

•Part 139 Certification Inspection – October 25-27 
•Manager’s Meeting – November 9 – 10:30PM – Virtual



Thank You!
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